



# Quality of Life Projects

January 18, 2018  
CPC Annual Update

## Strategic Plan Goals

**Goal 3:** *Promote the Visual Image of El Paso*

**Goal 4:** *Enhance El Paso's Quality of Life through  
Recreational, Cultural and Educational Environments*

**Goal 7:** *Enhance and Sustain El Paso's Infrastructure  
Network*


**Goal 8:** *Nurture and Promote a Healthy, Sustainable  
Community*



# Quality of Life Update

## PROJECT DISTRIBUTION

■ Completed ■ Construction ■ Design ■ Planning ■ On-going




*"Delivering Outstanding Services"*



# Quality of Life Update

## Completed Project Count





# Quality of Life Update

## Westside Pool




*"Delivering Outstanding Services"*



# Quality of Life Update

## Argal Park




*"Delivering Outstanding Services"*





# Quality of Life Update

## Eastside Sports Complex



*"Delivering Outstanding Services"*



# Quality of Life Update

## Recreation Center Update

District	Recreation Centers	Update
3	Alameda	Design in progress, currently working with Construction Manager at Risk for demolition package
7	Lomaland	
8	Chamizal	



# Quality of Life Update

## Regional Aquatic Center Update

District	Aquatic Centers	Update
1	District 1	City will award designer for all 4 Aquatic Centers in January. In February, City will award Construction Manager at Risk for construction of Chelsea and Lionel Forti.
2	Chelsea	
4	District 4	
7	Lionel Forti	





# Quality of Life Update

## Completed Projects



*"Delivering Outstanding Services"*



# Quality of Life Update

## Completed Projects

Northeast Regional – District 4



Event Tent - Zoo



John Lyons Park – District 6



Yucca Park – District 7






# Quality of Life Update

## Progress - NIP

### NIP PROJECTS

■ Completed ■ Construction ■ Bidding ■ Design ■ On hold



- James Grant Street Lights completed 12/20/17
- Mountain View Park Lights letter of award 12/21/17
- Houston Park Amenities Purchase Order released 1/4/18
- Socorro Parkway Landscape will go to Council 1/9/18
- Jack D. Quarles will go to Council 1/23/18



# Neighborhood Improvement Program

## Projects Status

NIP II

Approved by City Council on June 23, 2015

15 total projects

11 projects completed

1 project aligned with EPWU-Thomas Manor

Land acquisition complete – Pre-Construction meeting to be scheduled next week Love Road

2 projects in bidding phase:

HT Ponsford

Manhattan Heights Archway sign, reject bids 1/9



# Neighborhood Improvement Program

## Project Status

NIP III

Approved by City Council January 24, 2016

20 total projects

6 completed projects

4 projects will be designed by end of January 2018

1 project aligned with EPWU/ SaM- Balsam and  
Mimosa Sidewalk Gaps – removed from CID

3 projects in bid phase

6 projects in construction





# Quality of Life Update

## Progress - NIP



Newman Park



Lomaland Park





# Quality of Life Update

## Progress - NIP

### Wayne Pond Rock Wall



### James Grant Lighting





# Quality of Life Update

## 2018 Upcoming Highlights

- Anticipated construction to start on:
  - Alameda Recreation Center and Library
  - Chamizal Recreation Center and Library
  - Lomaland Recreation Center
  - Chelsea and Lionel Forti Aquatic Centers
  - Districts 1 and 4 Aquatic Centers
  - Eastside Regional Park Phase 1
  - Bartlett Park
  - NE Regional Park Phase II
  - Shawver Park Sport Field Rehab
  - Eastside Senior Recreation Center Rehab
  - Memorial Library Improvements
  - Zoo Chihuahuan Desert Exhibit

*"Delivering Outstanding Services"*



# Quality of Life Update

## Questions/Comments