CITY OF EL PASO, TEXAS
AGENDA ITEM DEPARTMENT HEAD’S SUMMARY FORM

DEPARTMENT: Engineering

AGENDA DATE: March 10, 2009

CONTACT PERSON/PHONE: R. Alan Shubert, P.E., City Engineer 541-4423
DISTRICT(S) AFFECTED: District 8

SUBJECT:
That the City expend additional available funding in the amount of TWO HUNDRED TWENTY EIGHT

THOUSAND EIGHT HUNDRED SIXTY SIX AND 99/100 DOLLARS ($228,866.99) to JAR Concrete,
Inc. to fund additional labor and materials for replacing existing structures for the Montoya main lateral at the
crossing with White Spur Drain, install a box culvert at White Spur and increase the contract time 35 days
[change order 4] for Contract Number 2008-197, Storm 2006: Upper Valley Drainage Improvements Phase
II. The new contract sum including change order 4 is ONE MILLION NINE HUNDRED SIXTY SEVEN
THOUSAND NINE HUNDRED FORTY FOUR AND 75/100 DOLLARS ($1,967,944.75)

BACKGROUND / DISCUSSION:
Change order 4 replaces exiting structures for Montoya Main Lateral at the crossing with White Spur Drain

and installs a box culvert at White Spur and sets up a maintenance access over the drain.

PRIOR COUNCIL ACTION:
City Council awarded the construction contract for Upper Valley Drainage Improvements Phase II Solicitation No.
2008-197 June 10, 2008.

AMOUNT AND SOURCE OF FUNDING:
14200500 / 508027 / 27264 / PSTM06 PW25-0
FUNDING SOURCE: 2006 Storm Certificates of Obligation

BOARD / COMMISSION ACTION:
Enter appropriate comments or N/A

*******************REQUIRED AUTHORIZATION********************

LEGAL: (if required)

m. s
DEPARTMENT HEAD: M M

(Example: if RCA/Is initiated by Purchasing, client department should sign also)
Information copy to appropriate Deputy City Manager

FINANCE: (if required)

APPROVED FOR AGENDA:

CITY MANAGER: DATE:




RESOLUTION
BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EL PASO

That the City expend additional available funding in the amount of TWO
HUNDRED TWENTY EIGHT THOUSAND EIGHT HUNDRED SIXTY SIX AND
99/100 DOLLARS ($228,866.99) to JAR Concrete, Inc. to fund additional labor and
materials for replacing existing structures for the Montoya main lateral at the crossing with
White Spur Drain, install a box culvert at White Spur and increase the contract time 35 days
[change order 4] for Contract Number 2008-197, Storm 2006: Upper Valley Drainage
Improvements Phase II. The new contract sum including change order 4 is ONE MILLION
NINE HUNDRED SIXTY SEVEN THOUSAND NINE HUNDRED FORTY FOUR AND
75/100 DOLLARS ($1,967,944.75)

ADOPTED THIS DAY OF , 2009.
THE CITY OF EL PASO:
John F. Cook, Mayor
ATTEST:

Richarda Duffy Momsen, City Clerk

APPROVED AS TO FORM:

WMQM

Mark Shoesmith
Assistant City Attorney

APPROVED AS TO CONTENT:

éfm R, Alan Shubet, P.E. ()
City Engineer

46249: Upper Valley Drainage Improvements: Change Order 4 MSHO 2/09



CITY OF EL PASQ ENGINEERING DEPARTMENT

CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 4
DATE: 2/24/2009 :

[scope cHance [ZFlconsTRUCTION CHanGE
PROJECT: UPPER VALLEY DRAINAGE IMPROVEMENTS - BID NO.: 2008197

PHASE It

DEFT. IDH: 44200500
TO {Contractor): JAR CONCRETE INC. PROJGRANT/USER: PSTMO6 PW25-0

FUND: 27264

ACCOUNT: 508027

You are directed to make the following changes to this Contract:

PO NO.: 2008003835 :
e

Replace exiting structures for Montoya Main Lateral at crossing with White Spur Drain and install box culvert at White Spur.

CHANGE ORDER AMOUNT : 228 ,866.99

Y- Uhed

Original Contragt Sum

1,674,355.80

Net Change by previous Ghange Qrders 31,575.38

‘Net Change by previcus Construction Quantity Notices 133,146.58

Caniract Sum prior to this Change Order 1,739,077.76

Contract Sum will be (increased) (decreased} (unchanged) By this Change Order 228,566.99

New Contract Sum, including this Change Order 1,967,044.75

Total Net Value of Change Qrders Ta Date 260,442.37

Total Net Value of Construction Quantity Noticas to Date 133,145.58

Coniract Time will be {increased} (decreased) (unchanged) BY { 35 ) DAYS* Criginal Contract Days: 108
Days by Previous and Current Change Order: 111

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5 Total Days: 219

Net Change Ordér and Construction Quantity Notice Percentage (Not fo exceed 25%) 25.00%

CONTRACTOR CITY OF EL PASC

JAR CONCRETE INC.

Ey:

BV @&T&(sm

Type ef Print Name, -.l Al

03!01!04

CITY COUNCIL ACTION REQUIRED:

[ ] No [ 1 Yes

Date Approved

R. Alan Shubert, P.E.

w/al Y




CITY OF EL PASO
REQUEST FOR CHANGE ORDER

TO: Financial Services, Construction Bidding

FROM: Julian Rodriquez

FIRM: City Engineering Department

Phone No. 541-4203
DATE: February 20, 2009

RE: Project: Storm 2006: Upper Drainage Improvements PH Il
Bid No: 2008-197

Change Order No:__#4

Please Indicate Type: Construction___X Scope___
Change in Contract Time: 35 Days
Change Order Amount: $228,866.99

Please Indicate Action to PO: Increase_ X Decrease____

Justification: Replace exiting structures for Montoya main Lateral
- at crossing with White Spur Drain and install box

culvert at White Spur

Attachments: Problem/Solution Rationalization CRES LT § Vi D
Contractor’s Cost Proposals FEB
23 2008
ENGINELRING DEBARTS
DONTRACT c@@ﬂ,sgggg?

Project Manager Recommends Approval:

fj:\m\()“x“‘”"" Date: L,ji@/f"c’\




CONSTRUCTION CHANGE ORDER #4
JUSTIFICATION

Date: February 23, 2009

RE: Upper valley drainage Improvements PH II
Solicitation No.: 2008-197

Problem:

(1) The proposed improvements for the White Spur Drain at the crossing with the
Montoya Main Lateral are to be performed following the existing channel flow
path witch is located on top of the existing structures for the Montoya Main
Lateral that falls in to the jurisdiction of EPCWID #1; as apart of the license
agreement to performed improvements to the White Spur Drain, the existing
structures need to be replaced and a crossing for maintenance equipment needs to
be install that connects the two existing access road at both sides of the White
Spur.

Solution:

(1) Remove and replace the existing structures at the Montoya Main Lateral to
include the pipe and concrete headwalls and replace with a larger concrete pipe
and new concrete headwalls; to install new crossing place a box culvert with
headwalls for protection.

Project Manager Recommends Approval:

Pﬂjd:‘w \Q« Yoy Date: L !7’5 /@ 4

Request for Change Order ' ) Project Name
- 2{23/2009 . ; o Page I of 1



9609 CARNEGIE AVENUE
P.0. BOX 370540

EL PASO, TEXAS 79937-0540
-, (915) 591-3389

_ " ' (915) 591-8253 Fax
CONSTRUCTION, inc

February 20, 2009

City of El Paso — Engineering Department
#2 Civic Center Plaza, 4" Floor
El Paso, Texas 79901

Atin:  Mr. Sam Rodriguez, P.E. Letter No. 010
Engineering Division Manager

RE: Change Order for New 60” RCP & Headwalls at White Spur Drain & Montoya Lateral
Upper Valley Drainage Improvements Phase II
Charl Ann - Ceotillo
Solicitation No. 2008-197

Dear Mr. Rodriguez:

This letter is hereby submitted as JAR’s change order proposal for the removal of existing pipe and
structures & the replacement with a new 60" RCP & headwalls at the crossing of White Spur Channel
and Montoya Lateral on the above referenced project. JAR’s proposal for this extra work requires
adding; thirty-five (35) work days for delay to the project.

Our cost proposal is based on the drawings provided by Quanturn Engineering, Inc. dated 09/15/08

Total Cost Proposal = $228,866.99

If this Proposal Letter meets with your approval, please add thirty-five (35) additional work days to
JAR’s contract completion date and issue a Change Order for $228,866.99 to compensate JAR for this
extra work.

lY« S"'
Joe A. Rosaled I,
President
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