


































CC 022409, Item 12a
April 7, 2009

Upper Valley Drainage Phase Ib
McCutcheon Pump Station

STORM 2006
Priority I Project
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ORIGINAL SCOPE-January 2008:

Installation of a Pump Station at McCutcheon & Redd

Base Bid I: Modifications to existing ponds, raise them to 

increase the capacity (NOT BUILT)

Base Bid II: Installation of pump station/draw down pump, 

required to drain the area southeast of Redd/Doniphan 
(NOT BUILT)

Base Bid III: Piping for draw down pump to drain the 
ponds and keep the capacity of the ponds 

(COMPLETE)

Base Bid IV: Expansion of the Joe Santos Basin 

(COMPLETE)
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Value Engineering Scope (this project): 
Expansion of McCutcheon Basin and

Installation of a Drawdown Pump Station

• Base Bid I: Expansion and Modifications to 

existing ponds 

• Base Bid II: Installation of a drawdown Pump 

Station

• Option 1: Dewatering of both Base Bids
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• Funding for this project is from STORM 
2006 Cos

Construction Cost

• Base Bid I$ 727,096.15  ($987,722.93-$260,626.78)

• Base Bid II $317,536.48 ($ 436,605.36 – 119,068.88)

• Option 1 $ 373,000
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• This is a low bid, unit priced contract 
– Nine bids received

• The lowest responsible and responsive bid 
was received from:
– Bain Enterprises, LLC dba Bain Construction

Recommendation:
Base Bids I & II, and Option 1 awarded to
Bain Construction

$1,417,632.63

Construction Time: 218 Calendar Days
Substantial Completion: 168 Calendar Days
Scheduled Completion: December 2009
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Questions/Comments


