CITY OF EL PASO, TEXAS
DEPARTMENT HEAD’S SUMMARY REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Financial Services

AGENDA DATE: December 6, 2005

CONTACT PERSON/PHONE: Bvron Johnson. Deputv Director of Financial Services, Ext. 4313
DISTRICT (S) AFFECTED: 8
SUBJECT:

Approve Change Order No. 18 (Construction Change) to Byrne/Arrow Joint Venture for Contract No. 2004-015,
Plaza Theatre Restoration & Expansion project, 125 Pioneer Plaza, for an increased amount of $48,961.00.

BACKGROUND / DISCUSSION:

Executed Request for Contract Change Order, Change Order # 18 Summary, Contractor’s Cost Proposal, and
Architect’s recommendation.

PRIOR COUNCIIL. ACTION:
Has the Council previously considered this item or a closely related one? If so, when?

N/A
AMOUNT AND SOURCE OF FUNDING:

$48,961.00, El Paso Community Foundation: 31255011-PPW0310-27697-508027
BOARD / COMMISSION ACTION:

N/A
oot REQUIRED AUTHORIZA TION itk
LEGAL: (if required) FINANCE: (if required)
OTHER:

(Example: if RCA is initiated by Financial Services. client department chianld cian alen)
{(CcXampie: if RCA 1S initiated oy rinanciai SCrvices, Ciient aepariment sinouid Sign aiso)

Information copy to appropriate Deputy City Manager
APPROVED FOR AGENDA:

CITY MANAGER: DATE:




DATE: November 30, 2005 n
‘.

/

/

TO: Municipal Clerk \ /
W

FROM: Byron E. Johnson, C.P.MX 5;.3
Deputy Director of Financial \k\ices X 4313

THRU: Rachel Johnson \
Clerk Typist Il x 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
DECEMBER 06, 2005.

ltem should read as follows:

Approve Change Order No. Eighteen (Construction Change) to Byrne / Arrow, Joint
Venture for Contract No. 2004-015, Plaza Theatre Restoration and Expansion project,
for an increased amount of $48.961.00. Change Order also adds seven (7) days to the
contract time. The purpose of this change order is to annex revision for Catering
Kitchen. El Paso Community Foundation will fund these changes: 31255011-PPW0310-

27697-508027.

The revised completion date for this project through this change order is January 08,
2006.

Location: 125 Pioneer Plaza
District: 8

Contact person: Byron Johnson, C.P.M., Deputy Director of Financial Services at
(915) 541-4313

*7**************************************************************************************************

AGENDA FOR: DECEMBER 06, 2005

*************************‘k**************************************************************************




DATE: November 30, 2005

{
~
TO: Municipal Clerk ~ A JZ
T
FROM: Byron E. Johnson, C.P.M. ‘7l/ {
Deputy Director of Financial ée $i es x 4313

THRU: Rachel Johnson
Clerk Typist Il x 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
DECEMBER 06, 2005.

ltem should read as follows:

Approve Change Order No. Eighteen (Construction Change) to Byrne / Arrow, Joint
Venture for Contract No. 2004-015, Plaza Theatre Restoration and Expansion project,
for an increased amount of $48,961.00. Change Order also adds seven- (7) days to
the contract time. The purpose of this change order is to annex revision for Catering
Kitchen. El Paso Community Foundation will fund these changes: 31255011-PPW0310-

27697-508027.

The revised completion date for this project through this change order is January 08,
2006.

Location: 125 Pioneer Plaza
District: 8

Contact person: Byron Johnson, C.P.M., Deputy Director of Financiai Services at
(915) 541-4313
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CITY OF EL PASO FINANCIAL SERVICES DEPARTMENT

CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 18
DATE: 11/30/2005

[ scops cHanGs 4 coNSTRUCTION CHANGE
PROJECT: PLAZA THEATRE RESTORATION & EXPANSION CONTRACT NO: 2004-015

DEPT. ID#: 31255011
TO {Contractor): BYRNE/ARROW, A JOINT VENTURE PROJ/GRANT/USER: PPW0310

FUND: 27697

ACCOUNT: 508027

PO NO.: 2004007936

You are directed to make the following changes to this Contract:

1. The space scheduled for the Kitchen in the original plan is not being used. The Foundation has requested this space be used as a Catering Kitchen to serve

the first floor reception areain the kitchen. The Foundation will fund this change.

CHANGE ORDER AMOUNT : 48,961.00

Original Contract Sum 24,889,898.00

Net Change by previous Change Orders

Contract Sum prior to this Change Order 28,889,475.0C
Contract Sum will be (increased) By this Change Order 48,961.00
New Contract Sum, including this Change Crder 26,738,436.00

1,848,538.00

Total Net Value of Change Orders To Date

BY ( 7 ) DAYS®

Contract Time will be (increased)

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

Net Change Order Percentage (Not to exceed 25%) 7.43%
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CONTRACTOR PROGRAM MANAGER CITYOF E

BYRNE/ARROW, A JOINT VENTURE ECM INTERNATIONAL

CITY COUNCIL ACTION REQUIRED:

Reviewed and Recompended:

(’q)/

By: / N [ 1 No [X] Yes
4 7

?!C K /470‘) j(‘;{; Date Approved

Type or Print Name
) 4
] s //'7/? ///") e
g =

+
Jale Date /

By:

Type or Print Name

ARCHITECT / ENGINEER COEP USER DEPARTMENT

MARTINEZ & JOHNSON ARCHITECTURE Development & Infrastructure Services

By:
/

o /’472/%///%

Rick Conner
City Engineer

ype or Print Name Type or Print Name

Date

ate Date




REQUEST FOR CHANGE ORDER

TO: City of EI Paso Contract Compliance

FROM: H. Davis Holt
ECM International
City of El Paso's Project Management Company

DATE: 8/15/2005

RE: Project: The Plaza Theatre Restoratior
Bid No: 2004-0015

Change Order No: 18

Plaman Tomadimada Tiomae ook mdio \'4 Qo

ricaoc idivaic i yue UMSU UGLUN N Ouu,.,c‘

Change In Contract Time: 7 Days

Change Order Amount $48,561.00

Please indicate Action fo PO: Increase: X Decreass: —
Problem:

Item 1
The space scheduled for the Kitchen in the orginal plan is not being used. The Foundation has requeste

this space be used as a Catering Kitchen to serve the first floor reception area in the annex

Justification:

Item 1
The Foundation will fund this change

Solution:

Item 1
The Architecthas directed the Contractor to make revisions to the Annex for the Catering Kitchen

Total $24, 403



Plaza Theatre

? C q Z P.O.Box 1571
El Paso, TX 79948

Ph: 915-838-7814

JOINT VENTURE

Fx: 915-838-7829
July 13, 2005

ECM International
414 Executive Center Blvd., Suite 200

El Paso, Texas 79902
ATTN: Mario Chavez

Re: Plaza Theatre
Bymme-Arrow Proposal No. 92

Subject:  Annex Revisions to Accommodate The Catering Kitchen

Dear Mr. Chavez:

We are submitting herewith for your review and approval our proposal for the above referenced work order. Pleasc refer to the

attached cost estimate and subcontractor proposal backup for additional information and scope.
4 489100
TOTAL $51:059:06- glé(es

Clarifications:

1) The cost for this work is based on normal working hours.

93 This change adds over 560 man hours of iabor at a poiut in the project where time and manpower
) 5 P pryj I

is of the essence. Accordingly a time extension of seven, (7), days will be required.

The cost of this change is an increase in the scope of work, and will require a change order to the contract in the amount as noted.

Attached is back up for changes with supporting information. The Contractor shall perform the Work in accordance with the

Contract Documents. Please review this proposal and indicate your concurrence with the changes indicated herein by issuing and

returning one (1) fully executed original change order.

Sincerely,
Byrne-Arf(?'
s // /

Sr. Pro;ect Manager

Encl.
cc:

File 1308-TSB PC No. 92



Project: Plaza Theatre
ElPaso, Texas

EVRRE FAARROW

JOINT VENTURE

92
Date: June 19, 2005

BA PC NO.
Estimate of Costs

ArchRefNo.: CCD 29

Documents:
Descrption: Annex Revisions to Accommodate The Catering Kitchen
= R A e L e e T e T R R T s T AT
Cost Code Description QTY Matl + Equip Labor Purchase Subcontract
Order
urP Material $ upP Labor §
Electrical Work - Garick 1{LS 0 0 24,893
Plumbing Work - Garick 1jLS 0 Q 14,400
Misc. Steel 0.5|Ton 1600 800} 1000 500 /
TJ1230 Wood Floor Joists S6|LF 5 480 3 288 /
Plywood Decking 160|SF 0.75 120 0.5 80 / ‘
Cut Opening in CMU Wall 1]EA 150 150 200 200 v
6" Concrete Slab 55|SF 1.5 82.5 2 110 ‘/

D e

SUBTOTAL
Material Sales Tax ...
Byrne-Arrow Labor...

Byrne-Arrow Labor Burden (40%)..
Purchase Order Sub Total.
Sales Tax on PO's..........
Subcontract Work Total..
SUBTOTAL-L+M+PO+S

‘Pringing/Postage/Courier.
Smail Teedg/iEquipment (3% of Labor)..

Calley and SICTL
Vehicle/Fuels (1% of & Labor Total)

T A T R R T Ty

42:575 3 = C _,5‘7 CO
,ﬁ 4"‘_‘ S

o i . B
R L ol | o Q:(jb‘c' “O

4s
Permits s _
AGC Dues .S - X .
. . i .

Sub-Bonds (2.5% of S/C Total)... ds - a 4:%3 Gl co ol
Bond Premiums .8% (Byrne-Arrow). .13 341 ! . i
General Liability Insurance .. 4$ 170 =/ G fﬁ.t&&* AI
Umbrella Insurance Premiums S 128 S" “t7 Rt %
Builders Risk Insurance ... 1$ 128
Insurance Other............. - s -
MVAITANEY/AS-BUIIES oo et iein ittt ire i e e teeeeeaeaee s e aeeeae s s aeeaasesrassnses g e eeansaaran $ 85

SUBTOTAL N~ s 44207
General Lot OVErNead (10%)..we e rmeruersasssrerrsosseoerssiesrsesemsenmeesiasanesisesscs esessccecnicsaneas s 4,421
| Byrr€Arrow Fee - 5% $ 2,431

s 5Tvsa

TOTAL This Estimate




change srder CCD #029 THE PLAZA THEATRE BUILDING AREA
JOBNO. 613 TERRACE CHANGES - SFE
I

May 6, 2005 TOTAL | TOTAL

PLUMBING INJOB QUOTED | CUBIC | LABOR | LABOR | LABOR

FIXTURES $ TOTAL | YARDS | HOURS | HOURS | HOURS
1 PLUMBING $1,113.00 $0.00 48 0] 1
2 FIXTURES $0.00 $1,113.00 0 o] 2
3 $1,113.00{ $1,113.00 3
4 Ferguson EnterprisesIN JOB $1,113.00 4
5 5
6 6
7 WRITE-UP $2,601.71 0 69 68.57) 7
8 WRITE-UP $1,417.12 0 164.13 164.13} 8
9 COMPUTER SHEET $0.00 0 o1 9
10 COMPUTER SHEET $0.00 0 0} 10
11 COMPUTER SHEET $0.00 0 0] 11
12 $4,018.82 C.Y. 0 281 [NET HRS 12
13 13
14 PERMITS $0.00 14
15 PIPE-ID. $0.00 15
16 STERILIZATION $0.00 16
17 CHEMICAL TREATMENT $0.00 17
18 EXCLUSIONS FROM THIS PROPOSAL: 18
19 |1.  Painting 16. De-Watering. 19
20 2. Sizing or color-coding. 17. Blasting and or rock excavation. 20
2 3. All concrete work 19. Testing of soil compaction or 21
22 4. Lube Oil System and Equipment N cost there of. 22
23 5. Low Temperature Refrigeration Piping 20. Outside Storm Drains. 23
24 System and Equipment 21. Trench marking 24
25 6. Cutting & Patching 22. Surveying 25
26 7. Temporary facilities or cost of energy. 23. Landscaping 26
27 8. Performance or payment bond 24. Formed Concrete 27
28 (one available at additional cost) 25. Utility extension fees 28
70 Q  Ruilderc rick inciirance 26. (Cathodic protection 29
30 10. Contribution, Meter & Frontage fees. 27. Custom curbs for metal roofs 30
31 11. Paving or pavement patch. or Buildings. 31
32 12. Asbestos removal. 28. Structural reinforcement & 32
33 13. Taxes (usage or Remodel). roof framing. 33
34 14. Structural reinforcement & 29. Architectural Louvers not Scheduled 34
35 roof framing. on Mechanical. 35
36 15. Foundations, Supports, Pads, Bases 30. Lawn Irrigation. 36
37 and Piers. 37
38 38
39 39

Terrace Chanaes

Paae 1



JOB NAME: THE PLAZA THEATRE
PLUMBING FIXTURES
TOTAL
PLUMBING FIXTURES MATERIAL|MATERIAL| MATERIAL | LABOR | LABOR
SHEET $ % TOTAL
TR »__ ‘ ~ 575l3 756 ,
2 K-2030, with concealed carrier 2
3| 3| [sisink 3
4 Z-1900-2 W/ Tap 4
5| /41 | s/ 89.25 5
6 6
7 7
8 8
9 9
10 10
11 11
12 12
13 13
14 14
15 15
16 16
17 17
18 18
19 19
20 20
21 21
22 22
23 23
24 24
25 25
26 26
27 27
28 28
25 J__J 29
30 30
31 31
32 32
33 33
34 34
35 35
36 36
37 37
38 38

Tarrara Channoc

DAa~A 9



15100 | Building Services Piping =~

. DALY - 2005 BARE COSTS
15106 | Glass Pipe & Fittings cREW loUPUTIHOWS ) T | WAL | LABOR | EQUP. | TOTAL | INCLO&P
120} 0010 | PIPE, GLASS Borosiicate, coupiings & hangers 10" 0.C. 12
0020 Drainage
1100 112" diameter o1 ] 52 |3 | LF 915 11.30 2045 27
1120 2" diameter u | 364 12.20 13.35 25.55 3350
1140 3" diameter 39 | 410 16.30 15.10 31.40 4050
1160 4 diameter 30 | 53 29.50 19.60 49.10 62
1180 &' Giameter v % |85 4 5350|  22.50 76 %3
15107 | Metal Pipe & Fitfings
220 0010} PIPE, BRASS Pian end, %
0900  Fiekd threaded, couping & clevis hanger 10 0.C.
0920 Regular weight
0980 1/8" diameter 1Pum| 62 | 129 ] LF 223 5.25 7.48 1035
1120 172" dameter % | 167 420 6.80 1 148
1140 3/4° Gameter % | 17 575 710 1285 17
1160 1" dameter v | B 1% 830 760 15.90 2050
1180 1-1/4" diameter ol | » | 2 1255 8.15 20.70 %
1200 11/2" diameter &% | 2% 14% 9.05 2395 30
1220 2" dameter v | B3]y 2050 11.10 3160 39
320§ 0010| PPE, CAST IRON Soi, on hangers 5 0.C. %
0020 Single hub, service wt., lead & cakum joints 10’ O.C.
2120 2" dameter o] &3 | 25| r 463 93 1388 1915
2140 3" diameter BERE 6.3 9.80 16.15 2150
2160 & Gameter CN | v | 5% |2 o al0F. 1070 1880 5
2180 5" diameter 0 | % | 36 80| 1205 2025 27
2200 &' Gameter i J’Q} T 73] 38 1375 1255 2630 N
220 8" dameter 03 | 59 | 542 2150 2 4250 55
240 10" Gameter 5| 593 ES 3 02 7750
2260 12" diameter v | 8|8 55.50 % 81.50 100
2320 For service weigh, double hub, acd 1%
2340 For extra heavy, single fub, add 48% &%
2360 For extra heavy, double hub, add v 7% 4%
2400 Lead for cauking, {14/dia in o1 | 160 | 100 | w % 368 464 6.60
220 Oakur for cauking, (1/8%/da 1 40 | 40| - 2% 14.70 17.06 2450
No hub, coupings 10 0.C.
. 1100 11,2 dameter TR 530 5.3 1360 1630
’ z 4120 2" dameter | | &7 | 2% 545 8.80 1425 1920
4160 4 dameter v %y 9.0 10.15 1525 2550
820} 0010 | PPE, COPPER Soicer s Y
1000]  TypeK tubing, coupings & clvis hangers 10" O.C. ‘ |
1100 1/4" Gameter 1Am| & | 0% | LF 137 389 5.26 735
1200 1" diameter BEXE:IR 397 495 82 L.
1260 2 dameter v 0]20]) y 9% 815 1810 2350
2000 Type L tubing, couplings & hangers 10" 0.
2100 1/4" Gameter TPun| 8 | 091 | L 9 37 465 665
a2 3/8" dameter & | 0% 128 389 517 7
2140 1/2" dameter CN 81 |09 ES0) A 553 770
2160 5/8" diameter 76|10 223 414 6.37 865
2180 3/& dameter % | 105 220 43 650 885
200 1" dameter 5 | 118 31 481 791 1060
220 11/ dameter 8 | 18 1% 565 990 1315
240 11/2° diameter 5 | 1% 540 6.30 11.70 15.40
260 2" dameter v | 2|19 840 7. 1620 21
280 212" dameter ol | & [ 28] o 12.75 950 225 2850
For expanded coverage of these lems see Means Mechanical or Plumbing Cost Data 2005 Jonuory 2005 151



JOB NAME: THE PLAZA THEATRE
TERRACE CHANGES Page of
]lPLUMBING TOTAL |
WRITE-UP MATERIALMATERIAL MATERIAL| LABOR | LABOR | LABOR
SHEET S % TOTAL | HOURS Y% HOURS
1 WASTE & VENT MATERIAL AND LABOR 1
2| 216] |NO HUBPIPE 2" 6.88| 1486.08 2
3] 97| |NOHUBPIPE 3" 9.49] 920.53 3
4 50% 2406.61 4
5 5
6 5] |14 BENDNOHUB 2" 10.1 50.5 6
7 1| [1/4 BENDNOHUB 3" 13.9 139 7
8 2] |1/4 BENDLONGNH 2" 21.7 434 8
9 6] |1/4 BENDLONGNH 3" 25.7 154.2 9
10 3| |1/4 BEND LONGNH 4" 414 . 123 10
11 i] |(1/8 BEND NH 3" 11.6 11.6 1
12 1] {1/8 BEND NH 4" 4.7 14.7¢ 12
13 1| |comBONOHUB 3" 223 223} 13
14 1] |COMBONOHUB 3"x3"x2" 17.4 17.4¢ 14
15 1| |coMBONOHUB 4"x4"x3" 29.8 29.8}: 15
16 0] [P-TRAP 3" 324 0 16
17 4| |REDUCER 3mx2n 7 28 17
18 1| [REDUCER 4"x3" 7 7
19 1{ |COMBO NOHUB 4"x4"x3" 29.8 29.8
20 4| |SANTEE 3" 6.9 67.6
21 4] |SANTEE 4" 26.2 1048
22 4] [SANTEERED 4"x4"x3" 24.1 96.4
23 51 |SAN TEE TAP RED 2"x2"x1-1/2" 15.3 76.5
24 41 |WYE-DOUBLE 3" 37 148
25 41 IWVYE - REDUCING 4"x4"x2" 19.3 77.2
26 11 IWYE - REDUCING 4"x4"x3" 26.2 26.2
27 50% 11423
28
29 52| |NO HUB COUPLINGS 2" 10.9 566.8
30 101| |NO HUB COUPLINGS 3" 13 1313
31 24| |NO HUB COUPLINGS 4" 154 369.6
32 35% 22494
33 1| |MISCELLANEOUS 111.00 111.00
34 36% 111.00¢:
35 '
36
37
38 TOTAL CUBIC YARDS 0
I

T mvrmAan Mlaan A
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LWL

DALY |LABOR- 2005 BARE COSTS TOTAL
15106 | Glass Pipe & Fittings cRew lourpuTiHowRs | W [ WAT | LBOR | EQUP. | TOTAL | INCLOgP
120} 0010 | PIPE, GLASS Borosiicate, couplings & hangers 10" 0.C. 12
0020 Drainage
1100 1-1/2" diameter SEERES 915 1130 20.45 27
1120 2" diameter 4 | 364 12.20 1335 25.55 3350
1140 3" dameter 39 | 410 16.30 15.10 3140 40.50
1160 4" diameter 30 | 533 2950 19.60 49.10 62
1180 6" diameter v | % &85 ¥ 5250 2250 76 e
i
15107 | Metal Pipe & Fittings
220} 0010 | PIPE, BRASS Plain end, 2
0900 Field threaded, couping & clevis hanger 10 0.C.
0920 Regular weight
0980 1/8" diameter 1Pum| 62 | 129 | LF 223 525 7.8 10.35
1120 1/2" dameter a8 | 167 420 €80 1 14.85
1140 3/4" darreter % | 174 575 710 12.85 17
1160 1" dameter v | B [1% 830 760 159 2050
1180 1-1/2" diameter 1| 2 | 22 1255 815 20.70 %
1200 11/2" diameter 65 | 246 1490 905 239 30
1220 2" diameter v | 83 ]30] ¢ 20.50 11.10 3160 39
320§ 0010 PIPE, CAST IRON Sof, on hangers 5 0.C. %
0020 Single hub, service wt., lead & oakum joints 10" 0.C.
220 2" dameter NRIEREEE 463 935 128 1915
2140 3" diameter | | &0 | 267 635 9.80 16.15 2150
2160 4" diameter CN [ v | %5 | 20 810 10701 1880 2
2180 5" Gameter 02 | 7 | 316 820 1205 2025 27
2200 6" Giameter 1 ﬂ T T3s 1375 1255 %630 u
2220 8" diameter 03 | 59 | 542 2150 21 4250 55
2240 10" diameter 54 | 593 39 23 62 7750
2260 12" diameter v | s | e 5550 26 8150 100
2320 For senvice weight, double hub, add “A K 10%
2340 For extra heavy, single hub, add o \Qk 48% 4%
2360 For extra heavy, double hub, add (Z v % 4%
2400 Lead for cauking, {1#/dia in) Q1 | 160 | 100 | b, % 368 464 6.60
2420 Oakum for cauking, (1/8#/dia in) " 400 . 2.3 14.70 17.06 2450
4000 No hub, couptings 10° O.C. RINEP
4100 1-1/2" diameter R —f ) { (V22N BN AVl 5.30 830 1360 18.30
4120 2" dameter ~o - %.V } 67 | 2 545 880 1425 19.20
4160 & Gameter P i v |8 |26] ¢ 510 10.15 1925 550
£ e -
420 0010 | PPE, COPPER Saider pornts 4
1000 Type K tubing, coupings & clevis hangers 10" 0.C.
1100 1/4" dameter 1Pum| 84 | 095 ] LF 137 389 526 7.35
1200 1 diameter } 6 | 12| | 397 4% 892 11.80
1260 2" diameter v % |20 995 815 1810 2350
2000 Type L tubing, coupings & hangers 10" 0.C.
2100 1/4" Gameter 1Pum| & | 091 | LE 9 37 455 665
2120 3/8" dameter & | 0% 128 389 517 7.25
2140 1/2" dameter CH 809 [@ET PRl 5B} T
2160 5/8" dameter 79 | 101 233 414 6.37 865
2180 3/4 Gameter % | 105 20]) 4% 6.50 8.85
2200 1" dameter 88 | 118 . 48] 791 1060
220 1-1/4" diameter 58 | 138 425 565 990 1315
2240 1:1/2" dameter 52 | 154 540 630 11.70 15.40
2260 2" dameter v | 2 ]1% 840 7.80 1620 2
2280 21,2 dameter ol | & | 2% ¢ 1275 950 225 2850
For expanded coverage of these items see Means Mechanical or Plumbing Cost Deta 2005 January 2005 151



JOB NAME: THE PLAZA THEATRE
Page of
lPLUMBE\TG TOTAL
WRITE-UP MATERIALMATERIAT| MATERIAL| LABOR | LABOR | LABOR
SHEET S Yo TOTAL | HOURS % HOURS
1 HOT & COLD WATER MATERIAL AND LABOR 1
2| 279] |CU.PIPE TYPE'L" %" 1.72} 479.88 0.05}: 2
3| 60| |cu.PIPE TYPE"L" %" 2.66 159.6 0.05¢ 3
4 50% 639.48¢ 4
5 5
6 60f |COPPER 90 (ELL) %" 0.75 0.34 6
7 9] |COPPER90 (ELL) %" 1.67 15.03 0.44 7
8 291 |cAr A 0.54 15.66 0.19 8
9 3] |COPPERTEE Al 1.27 3.81§ 0.4 9
10 1| |COPPER TEE Al 3.08 3.08§ 0.63 10
11 3| |COPPERTEE 4"x¥A"x¥:" 3.64 10.92 0.56 11
12 2| |COPPERTEE %"x%"x%" 2.96 592 0.56 12
13 40% 99.42 13
14 14
15 1 |##|MISCELLANEOUS 127.00 127.00 15
16 16
17 66| |Fiber glass Insulation 2.02 133.32 0.08 17
18 100% 133.32 18
19 19
20f 77| |SHIELDS 2" 448) 344596 0.1 20
21} 101! |Hanger Assembly 2" 596 601.96 0.9 21
22 34| [Hanger Assembly 3" 99 336.6 0.1 22
23 6] |Hanger Assembly 4" 11.68 70.08 0.86 23
24 65% 1353.6 24
25 25
26 26
27 27
28 28
29 29
30 30
31
32
33
34
35
36
37
33 TOTAL CUBIC YARDS 0

Terrane Chanaes

Pane 4



GARICK MECHANICAL

CHANGE ORDER | CCD #029 RECAP  SHEET JoBE| 615
PLUMBING
JOBNAME: THE PLAZA THEATRE DATE:  05/11/05
TERRACE CHANGES
MATERIAL & EQUIPMENT COST $5,132
0.00%| TAX $0
| Material & Equipment |SUB TOTAL: $5,132

A.LABOR...(inc. payroll tax & insurance)

TOTAL LABOR HOURS-—-------—- > PLBGA Hour ’:jlsmm Hour

Labor Split % Break Down hrs.
PLBG. Jourmneyman 50.00% 140
100%  Helper 50.00% 140
Labor 0.00% 0
2805 Hours
SHMTIL.. Labor Split % TOTAL HOURS:
Journeyman 50.00% 0 281
Helper 50.00% 0
Labor 0.00% 0
0 tou
CYITULTNATT AT CTITND {_—_R‘L.
ST TMETAL SHIOT D
$14,400
TOTAL BID PRICE

Terrace Changes , Page 5



l

L.PIbg. Journevman Straight Time 140.25 —mmmmmmmmee- >
RATE: $15.00 P.T.&1 34.00% $20.10
Over Time 0 —-mmmmmmmee >
RATE: $0.00 P.T.&I 0.00% $0.00
2shmt. Journeyman Straight Time [ JEREEE— >
RATE: $12.00 P.T.&I 35.00% $16.20
Over Time ' L >
RATE: $0.00 P.T.&I 0.00% $0.00
3weld  Journeyman Straight Time L >
RATE: $0.00 P.T.&I 0.00% $0.00
Over Time R >
RATE: $0.00 P.T.&I 0.00% $0.00
4.COMM. Labor Straight Time S >
RATE: $0.00 P.T.&I 0.00% $0.00
Over Time 0~ >
RATE: $0.00 P.T.&I 0.00% $0.00
5.HLPR. PLBG. Other Straight Time 140.25 ——cmmmmmeee- >
RATE: $8.00 7 P.T.&I 34.00% $10.72
Over Time 0 - >
RATE: $0.00 P.T.&I 0.00% $0.00
6. HLPR. SHMTL. Other Straight Time [ >
RATE: $8.00 P.T.&I 34.00% $10.72
Over Time 0 —-mmmmme >
RATE: $0.00 P.T.&I 0.00% $0.00
7.SHOP SHMTL. Other Straight Time ) >
RATE: $8.00 P.T.&I 34.00% $10.72
Over Time 0 - >
RATE: $0.00 P.T.&I 0.00% $0.00
LABOR SUB TOTAL - >
4. Forman 1 %lOfIabor SN, S
TOTAL LABOR |- >
B.LABOR RELATED COST
%
1. Consumabie Material Jy — .
2. Premium Purchases |  j--————  smmmmmmeee- >
3. Small Tools | e e >
4. Equipment Rental N >
5. Gas, Oiland | |- e >
Transportation
6. Equipment Repair A e >
7. Clean-up B >
8. Material Handling |  |-—-—- e >
9. Permits e >
10. Test Punch & Start e >
Labor Related Cost Subtotal = >
TOTAL MATERIAL AND LABOR COST >

Terrace Changes

$2,819
$0
50

50

$0

30
$0
30
$1,503
$0
$0

50

§0

$4,323

$423

$4,745

3197

$1,450
$11,328



HEEOME

%

WARRANTY EXPOSURE CI010 7] P — >
EXCAVATION ] SO0 — >
SUBCONTRACTORS Y0 J0 0 P— >
SUBCONTRACTORS MARK-UP E T I—— >
OFFICE OVERHEAD 10.00% f~-mmcmmeeeee >
PROFIT L0010 7] P—— >
BOND (7] Pm—— >
|Sub-Total Job Bid e >
0.00% USAGE TAX >
TOTAL JOB BID

MATERIAL e
LABOR
SUB-CONTRACTOR---
SUB-CONTR. MARK-UP---
OVERHEAD & PROFIT------

Terrace Changes

T 514,400

50

§14,400

$6,252

85,415

30

50

2,450

3282

$14,400

Page 7



electrical and
- % 6108 Yaqui Way, Suite £
El Paso, Texas 79925

mechanical, inc.
Tel: 915-779-5727
Fax: 915-778-9658

May 9, 2005

BYRNE/ARROW
102 West Main

P.O. Box 1571

El Paso, Texas 79948

RE: CCD #29 Annex Roof.
Dcar Sir:

My Electrical price for the Roof Garden (Electrical only) revisions 1s
$24,893.00.

This is per sheets ESK-60.00. ESK-60.01, ESK 61.00, ESK-61.01,
ESK-62.00, ESK-63.00 & ESK-63.01 dated 4-27-05 from Robeit Borunda
Electrical Engineer.

This price is per the following breakdown.

All original exclusions are still in effect for this quote.

Please call me with any questions.

Smiiib J)Jk{

David Herston
Electrical Estim

Garick Electrical & Mechanical, Inc.

ator

Electrical
TX: E-65
NM: 021166

Plumbing
TX: M-19059
NM: 021166

HVACR
TX: TACLADOO13882C
NM: 021166

Fire Protection
TX: TXSCR0653

Electrical, Plumbing, HVACR, Fire Protection, and HVACR Services
Commercial, Industrial, Residertial, New Installation & Service



s

TOOLS EXPENDABLE

3—’-‘_ " Data  Coinm Indust TSC/EST 02/00 | Garick Electrical and Mechanical, Inc. DATE I PAGE !
. 7Job. FLAZA CCD29 ROOFANNEX ! £108 Yaqui Way, Suite £ 0506/05 | 1 |
Bid PLAZA CCD29 ROOF DIN | El Paso, Texas 79925 ‘ i
i ! TIME j
Phone: (915) 779-5727 FAX: (915) 778-9658 09:42 AM
e-mail: dherston@garickelp.com
Description ; Ref i Ref Amount i Op | Rate 1 Amount
1 MATERIAL TOTAL: | Mat Tot | 16,425.18; ~ 0.85 13,961.40
| ? Lo S -
2 SUBTOTAL % | . 13,961.40
3 [P —— ; ! ;
4 “MAJOR QUOTATIONS | P i
5 FIXTURE QUOTES: i ’ } 5
6 FIXTURE QUOTE 1 Cale ; 000 * | !
7 FIXTURE QUOTE 2 Calc 1 0.00 *
8 FIXTURE QUOTE 3 I cale J 0.00| * [
9 FIXTURE QUOTE 4 | calc | 0.00 : . i
10  SWITCHGEAR QUOTES: i i i
11 SWGEARQUOTE 1 iCalc o.oo{‘ - {
12 SWGEARQUOTE?2 | Cale 0.00! |
13 SWGEARQUOTE 3 I Calc 0.00! * ,
14  SWGEAR QUOTE 4 Calc u.ooli * I‘
15  EMERGENCY GENERATOR Calc 000, * i
16 FIRE ALARM QUOTES: ; i
17 FIRE ALARMQUOTE 1 Calc 0.001 * ;
18 FIRE ALARM QUOTE 2 Calc 0.00 * g
19 SOUND Calc i 000! * !
20 CLOCK Calc | 000! * |
i i o
21 SUBTOTAL : ‘ | |
22 ek ke e AR } ] { 1-
23 MATERIAL SALES TAX % [ Line 2 13,961 ,40] % i
24  MATL QUOTES TAX % Line 21 | 0.00{ %
25  SUBTOTAL { f
26 R ! { :
27 *DIRECT LABOR: | 1 : i
28  AVERAGE RATE ! Lab Tot ; 235521 * 20.00 | 4,710.40
i j
29 -OR- i Lo |
30  FOREMEN HRS I Lab Tot | 235521 % | .;
31 JOURNEYMEN HRS | Lab Tot | 235.52| % | ;
32 APPRENT. HRS i Lab Tot 235.52| % | ;
33 FOREMEN RATE | Line 30 : 0.00] * i
34  JOURNEYMEN RATE | Line 31 ; 0.00] * | i
35  APPRENT. RATE Line 32 000 | |
i ; ; P,
36  SUBTOTAL ' i i 4,710.40
Q? ek K Ak ok ko kAR Kk Rk l ‘ 5 | :
38 *INDIRECT LABOR: I | : ? |
36 TRUCK DRIVER | Cale ‘ .00 Ty :
L —————————
40 SUBTOTAL | P
D . 1 Lo :
an NN DDAN 1 ARAD- ! ! i i
43  G.FOR SUPER HRS “Lab Tot 235521 % |
44  GF.OR SUPER RATE  Line 43 g 000 * i
45  TRAVEL TIME | Calc | 000 * ;
46 OVERTIME | Calc f 0.00! * |
47 SUBTOTAL i ? !
48 B ——— ’ \
49 *DIRECT JOB EXP: ; P
50  P/RTAX %-DIRECT "Line 36 % 4710400 % 34.00 1,601.54
51 P/RTAX % - INDIRECT Line 40 0.00 %
52 P/RTAX % - NON-PROD "Line 47 0.00: % .
53 SPECIAL INSURANCE :' S
54 EQUIPMENT RENTAL : , 300.00
g5 - Mat Tot 16,425.18" %



«©
«

7. Cata : Coinm Indust TSC/EST 02/00 Garick Electrical and Mechanical, Inc. DATE PAGE !
[~ Job | PLAZA CCD29 ROOFANNEX 8108 Yaqui Way, Suite E Cosi0si05 | 2
Bid | PLAZA CCD26 ROOF DIN El Paso, Texas 79925 : :
‘ | TIME
Phone: (815) 779-5727 FAX: (915) 778-9858 ! 09:42AM -
e-mail: dherston@aarickelp.com
; Description | Ref Ref Amount i Op.! Rate : Amount
T :
56  PERMIT & INSPECT FEE L
57  JOBTRAILER | P
58  TELEPHONE i
59  DRAWING/ENGINEERING j ; i
60  TRAVEL EXPENSES i | . ;
61  TEMP POWER 3 i
N | 1 S e
62  SUBTOTAL | i i 1,901.54
63 kAR AR AR ERRE i i ‘
64  *SUB CONTRACTS: | j i |
65  TRENCHING i ; i i
66  RIGGING ﬁ I ; i
67  TESTING ‘ § i
68  CONCRETE j ‘» j ' 4
69  SUBTOTAL ! | P ‘
70 ek Kok e A R ROk KA 3 ; ! Y
; ! i S —
71 JOBSUBTOTAL ;‘ 1‘ | 1 20,573.34
72 ek KKK j | i
73 *MARKUPS/OVERHEAD: ! | ! f
74  FLAT MARKUP % I'Line 71 | 20,573.341 % | 10.00 2,057.33
75 _OR- | P 1‘
76  MATERIAL | Line 2 ! 13,961.40| % | i
77 MAJOR QUOTATIONS I Line 21 | 0.00| % | %
78 SALES TAX S ' Line 25 ; 0.00| % ! ;
79  DIRECT LABOR I Line 36 | 471040 %
80  INDIRECT LABOR ! Line 40 0.00 % |
81  NON-PRODUCTIVE LABOR I Line 47 ; 0.00] % !
82  DIRECT JOB EXPENSES Line 62 | 190154, % |
83  SUBCONTRACTS | Line 69 i 0.00| % !
84  JOBTOTAL f | | 22,630.67
85 - ; ‘ 1
> 85  PROFIT i Line 84 ; 2263067 % | 10.00 2.263.07<
87  JOBTOTAL + PROFIT | Line 86 | 2,263.07 * | 1.00 24,893.74
>83  BOND i Line 87 24,893.741 % | <
89  ADDBOND ! Line 88 000! * | 1.00 24,893.74
>90  PERMIT | Line 89 2489374 % | <
91 ADDPERMIT ! Line 90 | 000! * ' 1.00 24,893.74
> 92 COST PER SQ FT . Line 91 24893741 /1 | i <
Q3 memeesassssnessis f ]l l |
g4 e ‘ i : : I
‘ “ h X Kk KKK

24,893.74



