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Project Update 
9060 Socorro Rd.-Animal Clinic 



9060 Socorro Rd.-Animal Clinic 
Project Manager Yesenia Castro 

District 6 

Construction 
Budget 

$174,000.00 

Source(s) of 
Funding 

Environmental Services 

Council Approval 
of Construction 

September 30, 2014 

Formal 
Notice to Proceed 

November 24, 2014 



9060 Socorro Rd.-Animal Clinic 
Scope of Work 

Renovate interior of approximately 2,413  square feet 
 Demolition of interior of building and proper disposal of all 

debris 
 Renovation to include lobby, reception, office, animal holding, 

prep, surgery and recovery rooms, accessible restrooms, 
kitchen, wash room and hallways 

Modify existing parking layout to include accessible spaces 
Install railing on the outside walkway 
Paint exterior building facade  



9060 Socorro Rd.-Animal Clinic 
Work In Progress 

 Demolition of existing walls, mechanical, plumbing and electrical 

 Installation of new interior wall framing 



9060 Socorro Rd.-Animal Clinic 
Work Completed To-Date 



9060 Socorro Rd.-Animal Clinic 
Work Completed To-Date 



9060 Socorro Rd.-Animal Clinic 
Work Programmed Between Now and Completion 

 Installation of new mechanical, plumbing and electrical 

 Installation of building insulation and drywall 

 Installation of new wall tile, floor finishes, plumbing fixtures, clinic 
equipment 

 Painting exterior building façade 

 Installation of ADA parking spaces and railing 



9060 Socorro Rd.-Animal Clinic 
Accessibility Considerations 

 Parking spaces with sign  

 Truncated domes 

 Railing  

 Countertop at reception 

 Restrooms 



9060 Socorro Rd.-Animal Clinic 
Threats to Project Completion  

 None at this time 



9060 Socorro Rd.-Animal Clinic 
Change Order History 

 None to date 



9060 Socorro Rd.-Animal Clinic 
Public Outreach and Community Engagement 

 Renovation of the building has been discussed in Animal Shelter 
Advisory Committee (ASAC) meetings 



9060 Socorro Rd.-Animal Clinic 
Formal Notice to Proceed: November 24, 2014 

Originally Projected Substantial Completion Date: February 21, 2015 

Currently Projected Substantial Completion Date: February 21, 2015 

November 2014 February 2015 

0% 100% 

CONSTRUCTION TIMELINE 

   10% 

Per contract, final completion including all punch-list items 
due 30 days after substantial completion. 



9060 Socorro Rd.-Animal Clinic 
Project Management Team 

City of El Paso’s 
Project Manager 

Yesenia Castro 
Engineering and Construction Management 

Contractor’s  
Project Manager 

Antonio Cordero 
Pride General Contractors, LLC 


